			Monday 23rd	Tuesday 24th	Wednesday 25th	Thursday 26th	Friday 27th			Tuesday 31st	Wednesday 1st	Thursday 2nd	Friday 3rd
			1	2	3				4	5	6	7	
Ecology survey (to ocntinue through works as required)													
Veg clearance													
WS mobilise, inductions, WS101, WS102													
WS106, WS107, WS108													
WS109, WS110, WS111													
WS112, WS113, WS114, WS115													
WS116, WS117, WS117a													
WS118, WS118a													
WS119, WS120, WS121													
Additional TRL probes / fence mending/ WS103, WS104, WS105 hand pitting/ tree planting													